2-24 Meeting - KOPIO 1.4.3 Status Report

1 Cost Scrubbing completed (exception security)

1 Excel spreadsheet updates - 90% complete
*Needs to be reviewed/compared to RLS data
«Security needs final update

JRLS - all data has been entered but needs to be
moved to schedule dates
dCost Book — 90% complete

dSummary of total costs for WBS 1.4.3
Total direct w/cont  $8,294,588 reduced from $9,376,389
Total burdened $10,243827 reduced from $11,626,259
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